

# Project Progress Dashboard

Budget

Details

Timeline

Filter by Team member

Carlos Rivera

Filter by Month

All

Total Budget

34.42M


Totala amount spent

28.32M

Balance

6.10M

Budget Utilization %




Remaining Budget

17.72%


## Budget vs Amount spent by Projects

● Total Budget ● Totala amount spent




## Budget and Amount spent by Tasks

● Total Budget ● Totala amount spent




## Budget vs Amount Spent

● Total Budget ● Totala amount spent



## Cummulative Analysis

● CUMMULATIVE BUDGET ● Cummulative Amount Spent



# Project Progress Dashboard

Budget

Details

Timeline


Filter by Team member

Carlos Rivera


Filter by Month

All


Task In Progress



Task Completed




Task Not Started





Total Monthly Task  
1268

Completed Tasks  
297



Total Tasks by Project Name and Task Status

● Blocked ● Completed ● In Progress ● Not Started



Project Progress

Task Status Blocked Completed In Progress Not Started

Jan 01 Jan 08 Jan 15 Jan 22 Jan 29 Feb 05 Feb 12 Feb 19 Feb 26 Mar 05 Mar 12

Expand All

Warehouse D

Concrete Pouring

Carlos Rivera

Site Survey

Carlos Rivera

Roofing

Carlos Rivera

Roofing

Carlos Rivera

Foundation Excavation

Carlos Rivera

Concrete Pouring

Carlos Rivera

Concrete Pouring

Carlos Rivera

Electrical Wiring

Carlos Rivera

Roofing

Carlos Rivera

Site Survey

Carlos Rivera